



ADDENDUM # 1

Whiting Lane Elementary School Main Entrance Security Renovation

BID # 200042

June 10, 2020

Dear Vendors:

The Contract Bidding Documents pursuant to Bid # 200042 are hereby revised as follows. Bidders shall acknowledge this addendum in their bid response:

BID DATE CHANGE:

ELECTRONIC BIDS ARE DUE JUNE 23, 2020 AT 3:00 PM

(Hardcopies are due no later than Noon (12:00) on June 25, 2020)

REVISED COMPLETION DATES:

The Substantial and Final Completion Dates have been revised as follows:

Substantial Completion Date – September 1, 2020

Final Completion Date – September 14, 2020

“REVISED” – FINAL COMPLETION DATE FOR SECURITY DOOR RELATED SCOPE OF WORK

Final Completion Date for security door related scope of work including door frames and ballistic glass will be determined during shop drawing approval phase as industry suppliers may not be able to provide products in project timeframe listed.

Based on information at that time, Architect, Owner, and General Contractor will coordinate and agree on delivery dates and final completion date of this portion of project.



Town of West Hartford – Department of Financial Services
Purchasing Division
50 South Main Street, Room 223, West Hartford, CT 06107
P: (860) 561-7470 F: (860) 561-7507 www.westhartfordct.gov

The owner, at his discretion, may allow standard door tempered glass or substitute installed as temporary to secure building entries until such time as “Ballistic Glass” pieces are delivered.

This cost will be covered as change order at that time and shall not be included in Contractor Bid.

Thank you,

Rick Hyman

Buyer

Cc: Bill Phibbs, Capital Projects Manager

J. Kirk Bostwick, AIA Bostwick Architects LLC

END OF ADDENDUM # 1